

Number	Description	Sponsor	Status	Notes/Questions
2	Veteran's Resource Center upgrade	Kim Thompson	ON TRACK	Report on evaluation Spring 2015, please provide counts & %
3	Disability Program Assistant	Kim Thompson	COMPLETE	
7	Marketing	Jim Hills	FOLLOW-UP	What did the SAP enable you to do above and beyond ongoing advertising budget? Are SAP funds exhausted?
8	Virtual College	Ann Garnsey-Harter	ENDED	
9	Communication Training	Gary Kalbfleisch/Stephen Smith	ON TRACK	
10	Technology Training	Gary Kalbfleisch/Stephen Smith	ON TRACK	Report on evaluation Spring 2015
11	SAFE College	Gary Kalbfleisch/Stephen Smith	FOLLOW-UP	Status report needed as of 6/4/14
12	Financial Aid Process Reduction Time	Ted Haase	ON TRACK	Consider appropriate metrics for success
15	Emergency Management	Robin Blacksmith	ON TRACK	
16	Americorps	Kathie Hunt	COMPLETE	Recommend additional qualitative evaluation
17	HS 21/GED Advisor	Bill Sperling	FOLLOW-UP	Status report needed as of 6/4/14
18	Writing Studio	Grace Rhodes	ON TRACK	Follow-up communication from chair of SPBC
19	ESL Faculty	Kathie Hunt	FOLLOW-UP	Status report needed as of 6/4/14
20	Credentials Evaluator	Chris Melton	ON TRACK	
21	Library - Primo	Bob Francis	ON TRACK	
23	Library Director	Bob Francis	ON TRACK	
24	Travel and Supplies Government Relations	McKinzie Strait	WITHDRAWN	
25	International Education	Diana Sampson	ON TRACK	
27	MLC - Tutors	Susan Hoyne	COMPLETE	Recommend follow-up with IADM regarding tracking student use
28	MLC Director	Susan Hoyne	COMPLETE	Recommend follow-up with IADM regarding tracking student use
30	Computer Science/CIS	Susan Hoyne	WITHDRAWN	Need documentation of un-used funds
32	Oceanography: onling/hybrid courses	Susan Hoyne	ON TRACK	
33	Biology: Online/hybrid courses	Susan Hoyne	ON TRACK	

**COMPLETE:** Used all funds, evaluated

**ON TRACK:** Still in progress, still have funds to be used, submit follow-up/final report next year

**ENDED:** Funds not fully used, activities budgeted not moving forward

**FOLLOW-UP:** Significant questions about progress, additional planning report needed, submit follow-up report next year

**WITHDRAWN:** Project withdrawn during the SAP funding process